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March 12 through March 18, 2012

Weekly Highlights (March 12 through March 18, 2012)

Task Order 0041, Analytical and Laboratory Support

TDF 02081 — Provide Sample Log-in and Other Ancillary Tasks in Support for the Dimock Residential Groundwater
Site (Fast Turnaround Time Analyses), assigned 2/15/12, due 9/30/12 — ESAT was assigned the task of performing
sample log-in, sample processing support, and ancillary tasks (e.g., glassware washing, reagent prep, etc.) to support
the analytical tasks for this Superfund site. In addition, ESAT may be required to provide sample preparation support.
ESAT will be notified if this latter support is needed. Glassware washing activities were conducted this week.

________________________________

components on the Agilent GC/MS located in Room H207 this week. The functionality of the instrument has been
restored. No impact on the timeliness of data deliverables relative to air analyses and this instrument were noted during
this time.

The Entech component of the Agilent GC/MS located in Room H202 requires a replacement part for one of the traps.
The instrument is currently inoperable. No impact on the timeliness of deliverables is noted at this time.

DIM0072946



DIM0072946

WO# TDF Site / Request # Samples / Assigned | Due Submitted Accepted | Status
Matrix
3 Air, 2/16/12 P: 2121/12 P: 2/14/12 2/28/12 The final report was consolidated 2/28/12.
non-responsive TO-15 Three samples were received 1/31/12.
F: 2/28/12 F:2/27/12 Originally assigned as TO 0036, TDF 01078.
[ Exa:CBIT| iena-ca) . i| 4 Air, 2/22/12 3/28/12 3/6/12 3/7/12 The final report was consolidated 3/7/12.
non-responsive il TO-15 Four samples were received 2/22/12.
3 Air, 2/24/12 P: 3/16/12 P:3/9/12 3/12/12 The final report was consolidated 3/12/12.
non-responsive TO-15 Three samples were received 2/24/12.
F:3/23/12 F: 3/9/12
) 16 Air, 2/27/12 P1: 3/19/12 P: Pending Four samples were received 2/27/12.
non-responsive TO-15 P2: 3/23/12 Additional samples were received 3/2/12 (four
P3:-329/12 | F: samples), 3/8/12 (four samples) and 3/14/12
P4- 4/4/12 .(four samples). Sample analyses are currently
in progress.
F: 4/9/12
I 9 Air, 3/12/12 | 4/6/12 Pending Nine samples were received 3/9/12. An
: TO-15 additional six samples were received 3/13/12.
Sample analyses are currently pending.
LExv4-CBI| ™ - o - | 4 Air, 3/15/12 4/19/12 Pending Four samples were received 3/15/12. Sample
: hon-responsive : | 14 s analyses are currently pending.
P = Preliminary report, F = Final report
Task Orders 0036 & 0041
Analytical and Laboratory Support — Non-Site Specific
Task Description Activity
2 Instrument Maintenance See Weekly Highlights above for comments relative to the Agilent GC/MS instruments located in Rooms H202 and H207.
All additional instruments were fully functional.
3 Sample Custody New Requests No new requests were accepted for ESAT this week.
Canister Deliveries Evacuated canisters were shipped this week for <non-respon5| Non-responsive
Evacuated canisters are scheduled to be shipped next week for non-responsive ]
Inc. (DAS# R33905). :
ESAT Sample Receipt | ESAT samples were received this week for N on-res pO nsive
EPA Sample Receipt No EPA Superfund samples were received by ESAT this week.
Bapont Crnsahdation E_The final report was consolidated this week forg N on-res p onsive
4 Glassware Cleaning and Lab Cleanliness | Both glassware washing units and both oven were fully functional.
5 Rcagents and Supplics The weekly chemical inventory was completed 3/15/12, and the report was submitted to the PO.
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Task Orders: Ex.4-CBI :

Analytical and Laboratory Support — Non-Site Specific

Task

Description

Activity

Lab Safety

ESAT Chemist EX. 4 - CBlattended the ESC Waste Committee Meeting held 3/15/12 in the V/T Conference Room.

Review SOPs and Guidance Documents

ESAT is reviewing SOP R3QA051-011812, Sample Receipt, Log-In, Chain of Custody, and Disposal Procedures.

New Capabilities/Method Development

TO &6 / TDF Exé-¢ | TO-15 Pilot Study — Drafi/Verbal Technical Direction, Assigned 3/17/11, Various Interim Due
Dates (Final Report Due 6/30/11) — As a result of the TO4-. «Pilot Study Conference Call held 3/14/11, ESAT was assigned
to complete the tasks listed below, which have been completed:

e Prepare a set of test bottles (1 under vacuum and 1 without vacuum) and a micro vacuum gauge with one
connector for field samplers to utilize / test sample collection procedures for the Air Pilot Study by the end of the
week. Sample containers shall be shipped in a shipping case.

e Field Sampler will test on Friday and provide feedback / results of testing bottles.
e Check with Entech to determine how existing sampling line would connect to the bottles for field sampling.

e  Prepare canisters (1 per location / sample station) and sample bottles (2 per station location / sample station). In
addition, include a return shipping label/UPS air bill to be sent to the field samplers for sampling the first full week

the air pilot study: WSINFA and WSCARBA.

The analyses of air samples have been completed for the Summa canisters and amber bottles, received from the Non-responsive

uinder Ex4:CBl i Areport containing a review and comparison of the results obtained from these zmrrryses
was submifted 7/13/11. The report was returned to ESAT and we are currently awaiting a feedback form from the sampler.
The return of the micro-vacuum gauge is also currently pending.

Quality Assurance Compliance and

Documentation

No documents were received by ESAT for login this week.
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